

Nantasket Road Paving Schedule

Below is the planned schedule for the paving of Nantasket Road. This schedule is weather sensitive and may change due to adverse weather conditions.

September 7th through September 11th

The crews will be mobilizing their equipment and conducting some field engineering and surveys. During these two-days, they will be setting up erosion controls and doing miscellaneous prep work.

September 8th through September 12th

A crew will be lowering and plating castings

September 11th through September 15th

The reclaiming operation will take place

September 15th through September 18th

A binder course will be put on the roadway

September 18th through September 19th

A binder course will put on the affected driveways

September 19th through September 21st

Utility structures in the roadway will be rebuilt and adjusted as needed

September 22nd

The surface course will be applied to the roadway

September 25th through September 26th

The surface course will be applied to the affected driveways

September 27th

The roadway will have the lines painted

September 25th through September 29th

Loaming and seeding of the affected areas will be done

September 28th through September 29th

The crews will be leaving