

ATLANTIC AVENUE PROJECT UPDATE Monday, October 16, 2023

Previous Two Weeks Summary

In the previous two weeks, the Contractor has been working to install granite curbing and placing new loam at the edges of the roadway. The Contractor has also completed the construction of a new retaining wall at #280 Atlantic Avenue.

Two Week Look Ahead

The Contractor will be working on various sections of Atlantic Avenue over the next few weeks with several different construction operations. This includes:

- Granite curb installation at various locations throughout Atlantic Avenue.
- Paving driveways at various locations throughout Atlantic Avenue.
- Finalizing the construction of the new guardrail along Straits Pond by placing milling mulch underneath the guardrail.

Any driveways that have decorative surfaces (cobblestones, pavers, sea-shells, etc.) that are impacted by the roadway work will be temporarily stored until the Contractor is ready to re-install them. For property owners with asphalt driveways, please note that the asphalt is placed in two separate layers, with the second layer being placed next Spring.

Traffic Impacts

Expect through vehicle traffic to be detoured between School Street and Jerusalem Road during the daytime for the foreseeable future with one lane of traffic open for local traffic. Pedestrians, bicycles, school buses, and emergency vehicles will continue to be able to travel through the construction area. Access to residences, businesses and the Town Hall will also be maintained. At least one travel lane will be maintained at all times with police directing traffic as needed.

Please exercise caution traveling through Atlantic Avenue and seek alternate routes when possible. The construction may cause noise disruption during the work hours of 7:00 AM to 3:30 PM.

Questions/Concerns?

Please reach out to Joe Stigliani at jstigliani@town.hull.ma.us or the Department of Public Works at (781) 925-0900. Please keep in mind that while these updates are intended to provide as accurate and up-to-date information as possible, construction activity can change on a day-to-day basis.

