



ATLANTIC AVENUE PROJECT UPDATE

8/1/2022

In coordination with the MassDOT, the Contractor (P.A. Landers), and various other stakeholders, the Town of Hull through CHA Consulting Inc. is releasing biweekly updates to keep the public informed of the construction progress and impacts to traffic and locals. Please keep in mind that while these updates are intended to provide as accurate and up-to-date information as possible, construction activity can change on a day-to-day basis.

Previous Two Weeks Summary

In the previous weeks, the Contractor, P.A. Landers, has installed the new underground stormwater drainage system between Valley Beach Avenue and Stony Beach Road as well as a 200 foot section of the drainage system near Gunrock Avenue.

Hull Municipal Light Plant (HMLP) has completed the utility pole relocations along Atlantic Ave. and is continuing their work with the installation of the new overhead wires on the new utility poles.

Two Week Look Ahead

Work on the underground drainage system will continue between Montana Avenue and Gunrock Avenue. In addition, a second crew will be working on the underground drainage system between Summit Avenue and the Hull/Cohasset Town Line

Hull Municipal Light Plant (HMLP) will continue to work installing new overhead electrical wires between Gunrock Avenue and Nantasket Avenue and transferring power to the new wires over the next two weeks. Any power outages will be coordinated with impacted property owners.

Traffic Impacts

Expect thru vehicle traffic to be detoured between School Street and Jerusalem Road during the daytime for the foreseeable future with one lane of traffic open for local traffic. Pedestrians, bicycles, and emergency vehicles will continue to be able to travel through the construction area. Access to residences, businesses and the Town Hall will be maintained.

Trenches will be restored with asphalt patching at the end of each week. Please remember to use caution while traveling through the construction area. The construction may cause noise disruption during the work hours of 7:00 AM to 3:30 PM.

Questions/Concerns?


Please reach out to Joe Stigliani at jstigliani@town.hull.ma.us or the Department of Public Works at (781) 925-0900.



UNDERGROUND DRAINAGE WORK
August 1st to August 12th

ELECTICAL WIRE WORK NEXT
TWO WEEKS BETWEEN GUNROCK
AVE. AND NANTASKET AVE.

UNDERGROUND DRAINAGE WORK
August 1st to August 12th



Source: Office of Geographic Information (MassGIS), Commonwealth of Massachusetts Information Technology Division

TOWN OF HULL, MA
ATLANTIC AVENUE RECONSTRUCTION

LOCUS MAP



PUBLIC NOTIFICATION: August 1, 2022

