



ATLANTIC AVENUE PROJECT UPDATE

8/30/2022

In coordination with the MassDOT, the Contractor (P.A. Landers), and various other stakeholders, the Town of Hull through CHA Consulting Inc. is releasing biweekly updates to keep the public informed of the construction progress and impacts to traffic and locals. Please keep in mind that while these updates are intended to provide as accurate and up-to-date information as possible, construction activity can change on a day-to-day basis.

Previous Two Weeks Summary

In the previous weeks, the Contractor, P.A. Landers, has installed portions of the new underground stormwater drainage system just east of Gunrock Avenue as well as between Summit Avenue and the Cohasset Town Line.

Hull Municipal Light Plant's (HMLP) contractor has completed the utility pole relocations along Atlantic Ave. and is continuing their work with the installation of the new overhead wires on the new utility poles.

Two Week Look Ahead

Work on the underground drainage system will continue in the vicinity of the Gunrock Avenue intersection. In addition, crews will be working on the underground drainage system in the vicinity of the western Summit Avenue intersection with Atlantic Avenue.

Hull Municipal Light Plant (HMLP) will continue to work to transfer power to the new wires over the next two weeks between Richards Road and Nantasket Avenue. Most residents and businesses on Atlantic Avenue between Nantasket Avenue and Gunrock Avenue will be reached out to by HMLP to coordinate short power outages to complete the transfer.

Traffic Impacts


Expect thru vehicle traffic to be detoured between School Street and Jerusalem Road during the daytime for the foreseeable future with one lane of traffic open for local traffic. Pedestrians, bicycles, and emergency vehicles will continue to be able to travel through the construction area. Access to residences, businesses and the Town Hall will be maintained.

Trenches will be restored with asphalt patching at the end of each week. Please remember to use caution while traveling through the construction area. The construction may cause noise disruption during the work hours of 7:00 AM to 3:30 PM.

Questions/Concerns?

Please reach out to Joe Stigliani at jstigliani@town.hull.ma.us or the Department of Public Works at (781) 925-0900.





Source: Office of Geographic Information (MassGIS), Commonwealth of Massachusetts Information Technology Division

**TOWN OF HULL, MA
ATLANTIC AVENUE RECONSTRUCTION**

LOCUS MAP



PUBLIC NOTIFICATION: August 30, 2022

