



ATLANTIC AVENUE PROJECT UPDATE

9/26/2022

In coordination with the MassDOT, the Contractor (P.A. Landers), and various other stakeholders, the Town of Hull through CHA Consulting Inc. is releasing biweekly updates to keep the public informed of the construction progress and impacts to traffic and locals. Please keep in mind that while these updates are intended to provide as accurate and up-to-date information as possible, construction activity can change on a day-to-day basis.

Previous Two Weeks Summary

In the previous weeks, the Contractor, P.A. Landers, has begun the first phase of the full depth pavement reconstruction, consisting of 0.4 miles of Atlantic Avenue between Nantasket Avenue and the Green Hill Playground (east of Richards Road).

Hull Municipal Light Plant's (HMLP) contractor has completed the majority of work to relocate the overhead electrical wires and utility poles. Verizon and Comcast will be next to relocate their overhead wires before the old utility poles can be removed.

Two Week Look Ahead

The Contractor will continue with the full depth pavement reconstruction on Atlantic Avenue between Nantasket Avenue and the Green Hill Playground with the first course of pavement scheduled to be paved on Friday, September 30th. During this time, expect substantial heavy machinery to be operating along Atlantic Avenue including large excavators, road roller compactors, graders, and dump trucks.

In addition to the pavement reconstruction between Nantasket Avenue and the Green Hill Playground, the Contractor will work on the underground drainage system on Atlantic Avenue near the Driftway intersection.

Traffic Impacts


Expect thru vehicle traffic to be detoured between School Street and Jerusalem Road during the daytime for the foreseeable future with one lane of traffic open for local traffic. **Residents are advised to exit Atlantic Avenue at the Cohasset line to alleviate traffic.** Pedestrians, bicycles, school buses, and emergency vehicles will continue to be able to travel through the construction area. Access to residences, businesses and the Town Hall will also be maintained.

Please exercise caution traveling through Atlantic Avenue while the roadway is gravel and seek alternate routes when possible. The construction may cause noise disruption during the work hours of 7:00 AM to 3:30 PM.

Questions/Concerns?

Please reach out to Joe Stigliani at jstigliani@town.hull.ma.us or the Department of Public Works at (781) 925-0900.





Source: Office of Geographic Information (MassGIS), Commonwealth of Massachusetts Information Technology Division

TOWN OF HULL, MA
ATLANTIC AVENUE RECONSTRUCTION

LOCUS MAP



PUBLIC NOTIFICATION: September 26, 2022

